

## SCL Tooling - Issues #5926

### Review ICT TP

08/09/2022 07:57 AM - IEC 61850 TPWG

<b>Status:</b> In Progress	<b>Due date:</b> 11/15/2022
<b>Priority:</b> Normal	
<b>Assignee:</b> Joel Greene	
<b>Category:</b>	
<b>Target version:</b>	
<b>Discuss in Upcoming Meeting:</b> No	<b>Updated Test Document:</b>
<b>Clause Reference:</b>	<b>Test Case ID:</b>
<b>61850 Standard:</b>	<b>Closed Reason:</b> --Not Set--
<b>Triggering Tissue:</b>	<b>Triggering Tissue 2:</b>
<b>Final Decision:</b>	<b>Triggering Tissue 3:</b>
<b>Initial Test Document:</b>	
<b>Description</b>	

#### History

##### #1 - 08/09/2022 10:12 AM - Joel Greene

- Due date set to 09/06/2022
- Proposal descriptions updated

##### #2 - 09/06/2022 07:53 AM - IEC 61850 TPWG

- File UCATestProcedures\_Server\_ICT\_Ed2Amd1\_DRAFT05.docx added

##### #3 - 09/06/2022 08:09 AM - IEC 61850 TPWG

- Due date changed from 09/06/2022 to 09/20/2022
- Status changed from New to In Progress
- Start date changed from 08/09/2022 to 09/20/2022

##### #4 - 10/04/2022 08:39 AM - IEC 61850 TPWG

- Due date changed from 09/20/2022 to 10/14/2022

sMdl27 to be updated by Richard. Camille to provide comments by EOW.

Otherwise, approved for release.

##### #5 - 10/18/2022 08:28 AM - IEC 61850 TPWG

- File deleted (UCATestProcedures\_Server\_ICT\_Ed2Amd1\_DRAFT05.docx)

##### #6 - 10/18/2022 08:31 AM - IEC 61850 TPWG

- Tracker changed from Improvement to Issues
- Project changed from General Testing Issues to SCL Tooling
- Due date changed from 10/14/2022 to 11/01/2022
- Start date deleted (09/20/2022)
- Proposal descriptions updated
- Discuss in Upcoming Meeting set to No
- Closed Reason --Not Set-- added

To be published.

**#7 - 11/01/2022 08:12 AM - IEC 61850 TPWG**

- *Due date changed from 11/01/2022 to 11/15/2022*

- *Assignee set to Joel Greene*

Ready to publish, no outstanding comments.

Any further issues to be entered in Redmine.