

SCL Tooling - Issues #6526

Revision 0.7 (final draft) should be 1.0

09/18/2023 06:53 AM - Richard Schimmel

Status:	Closed	Due date:	11/14/2023
Priority:	Normal		
Assignee:	Richard Schimmel		
Category:			
Target version:			
Discuss in Upcoming Meeting:	No	Updated Test Document:	
Clause Reference:		Test Case ID:	
61850 Standard:	6	Closed Reason:	--Not Set--
Triggering Tissue:		Triggering Tissue 2:	
Final Decision:		Triggering Tissue 3:	
Initial Test Document:	Ed2.1 ICT		
Description			
The version/revision need to be updated to 1.0 (or 1.1). Also the revision table (page 2) need to be removed in the final version.			

History

#1 - 09/28/2023 08:12 AM - Richard Schimmel

- Status changed from New to In Progress

See draft version 1.1 e-mailed 28 Sept to the TPWG.

#2 - 10/03/2023 08:10 AM - IEC 61850 TPWG

- Due date set to 10/17/2023

- Assignee set to Richard Schimmel

Accepted.

#3 - 10/31/2023 08:38 AM - IEC 61850 TPWG

- Due date changed from 10/17/2023 to 11/14/2023

#4 - 11/14/2023 08:35 AM - IEC 61850 TPWG

- Status changed from In Progress to Closed