

OpenFMB DataModel - OpenFMBIssues #7139

2.2 Data Model Deployment

02/24/2025 12:40 PM - Owen Wu

Status: Accepted	Start date: 02/24/2025
Priority: Normal	Due date:
Assignee: Owen Wu	% Done: 0%
Category:	
Target version:	
Final Decision:	Version: 2.2
Closed Reason: --Not Set---	Needs More Information: No
Breaking Change:	

Description

- 14. (Owen)Update GitLab PIM repository--Move to GitHub: Add the latest EA model version, generate HTML version, update "index.html," and commit changes.
- 15. (Owen)Tag and release new PIM version: Tag the new version, create a release in GitLab, and ensure accessibility in the public folder.
- 16. (Owen)Update GitLab PSM Protobuf repository: Update COPYRIGHT file, regenerate Protobuf files, update Dockerfiles, and generate language-specific bindings.
- 17. (Owen)Tag and release new PSM version: Tag the new version and create a release after verifying changes are complete.
- 18. (Owen)Update language-specific repositories: Copy language-specific Protobuf bindings to their respective repos. Tag and release these updates.
- 3. (TBD)Generate other Bindings: Rust, Python, JAVA, C# & GO
- 19. (Owen)Publish release artifacts: Push artifacts to public repositories (e.g., GitLab, DockerHub, etc.) and update the OpenFMB website.

Related issues:

- | | | |
|--|--------------------|-------------------|
| Related to OpenFMB General - OpenFMBIssues #7110: Preparation for the 2.2 rel... | Closed | 01/22/2025 |
| Related to OpenFMB General - OpenFMBIssues #7107: Setup and manage the versio... | In Progress | 01/08/2025 |

History

#1 - 02/24/2025 12:41 PM - Owen Wu

- Status changed from New to Triage

#2 - 02/24/2025 12:41 PM - Owen Wu

- Status changed from Triage to Accepted

#3 - 02/24/2025 12:47 PM - Owen Wu

- Related to OpenFMBIssues #7110: Preparation for the 2.2 release in Distributech added

#4 - 02/24/2025 12:52 PM - Owen Wu

- Related to OpenFMBIssues #7107: Setup and manage the version control on GitHub added